

Project Status Report

Date: June 15, 2024

Prepared by: Jane Doe, Project Manager

Project Overview

The purpose of this project status report is to provide stakeholders with a clear and concise update on progress, milestones, and any challenges encountered. This ensures transparency and keeps all parties informed about the project's current state to help facilitate informed decision-making and foster collaboration.

Key Milestones & Timeline

| Milestone | Target Date | Status | Comments |
|------------------------|---------------|-------------|--|
| Requirements Gathering | May 15, 2024 | Completed | Documentation shared with all stakeholders. |
| Design Phase | June 10, 2024 | Completed | Approved by key stakeholders. |
| Development Start | June 12, 2024 | In Progress | Minor resource availability issue, being resolved. |
| Testing Phase | July 5, 2024 | Pending | On schedule. |
| Project Go-Live | July 20, 2024 | Pending | Not yet started. |

Progress Summary

- Initial phases completed on time.
- Development underway with minor delay due to resource adjustment.
- All major risks actively monitored and managed.

Challenges & Risks

- Resource availability:** Developer onboarding delayed by three days-adjusted project plan accordingly.
- Dependency on third-party API:** Awaiting confirmation on integration date; alternative solutions are being considered.

Next Steps

- Continue development, expected 80% completion by June 30, 2024.
- Begin preparations for testing phase (test case development, environment setup).
- Regular stakeholder meetings scheduled bi-weekly.

Action Items & Requests

- Decision required on API vendor by June 20, 2024.
- Stakeholders to review updated development timeline and provide feedback.

For further questions or clarifications, please contact: jane.doe@email.com

