

Daily Timesheet Report

This **daily timesheet report** for construction workers provides an organized summary of hours worked, tasks completed, and job site activities. It ensures accurate tracking of labor and enhances project management efficiency. The report helps supervisors monitor productivity and labor costs effectively.

Date	Employee Name	Employee ID	Job Site	Start Time	End Time	Total Hours	Tasks Completed	Remarks
2024-06-15	Juan Dela Cruz	EMP-001	Site A	08:00	17:00	8.5	Wall Framing, Clean-up	N/A
2024-06-15	Maria Santos	EMP-002	Site A	08:30	17:30	8	Material Delivery, Mixing Concrete	Completed on time
2024-06-15	Carlos Reyes	EMP-003	Site B	09:00	18:00	8	Excavation	Weather Delay

Summary

- Total number of workers: 3
- Total hours worked: 24.5
- Main tasks completed: Wall Framing, Clean-up, Material Delivery, Mixing Concrete, Excavation
- Remarks noted for: Weather Delay (Site B)